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Foreword

This report is the first annual report of the MedMPA Project. It is aimed at providing
information about the progress of the project’s activities as at 31 January 2003.

The report is made of 4 main sections:

- Section 1: It includes information about the Project inception.
Chapter 1. Starting the Project
Chapter 2. Inventory of available documentation

- Section 2: It gives information about the activities carried out by the Project
during its first year (Chapter 3 to Chapter 7).
Chapter 3. Activity 1 (MP): Elaboration of Management
Plans for Marine Areas
Chapter 4. Activity 2 (PP): Identification of sites of
conservation interest with a view to elaborating
national plans for the development of protected
areas in the identified sites
Chapter 5. Training Activities
Chapter 6. Activity 5 (G): Elaboration of guidelines and
technical tools
Chapter 7. Activity 6 (D): Dissemination through Internet of
the scientific and technical information collected
during the project

For the sake of clarity, in this section the information is presented in the form of
sheets providing for each action:

- Its objective

- Description of the tasks undertaken

- Results

- Problems encountered in carrying out this Action

- Follow-up action required.

- Section 3: The tendering procedure undertaken for the appointment of
International Consultants.

- Section 4: Annexes.
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1. Starting the Project

The European Commission and RAC/SPA signed the contract in late December 2001, and the
Project started up on 1 February 2002 for a total duration of 30 months.

The concerned countries were: Algeria, Cyprus, Israel, Malta, Morocco, Tunisia and Syria.

RAC/SPA'’s partners in implementing the Project were:

- the Istituto Centrale per la Ricerca scientifica e technologica Applicata al Mare (ICRAM),
Italy

- the Unidad de Biologia Marina (UBM) of the Instituto Universitario del Agua y de las
Ciencias Ambientales, Alicante University, Spain

- the Atelier Technique des Espaces Naturels (ATEN), France.

1.1. Recruiting staff

From the start of the Project, RAC/SPA made two of its staff available for the Project:

- Chedly RAIS (Scientific Director of RAC/SPA), who has to devote 80% of his work time to
the technical coordination of the Project

- Souha EL ASMI (Assistant to Projects at RAC/SPA), who has to devote 100% of her work
time to her role of assistant to the Technical Director of the Project.

In late February, RAC/SPA started the procedures for recruiting the rest of the local staff
anticipated in the Project document. Thus, advertisements were placed in the local papers
and in certain research and higher education institutions. The positions of administrative
assistant for the Project and a second assistant to the director of the Project were
advertised. In several sessions, the candidates selected by the two committees set up for
this purpose were interviewed (including practical tests). As a result of this selection process,
RAC/SPA recruited:

Habib LITIM as Administrative Assistant to the Project, starting from 1.4.2002, and

Atef LIMAM as assistant to the Technical Director of the Project, starting from 1.3.2002.

Mr. LITIM resigned from the Project in late June 2002 and was replaced by Salem TROUDI,
who was recruited after a selection process (8 candidates were interviewed), on a temporary
basis.

On 31 January 2003, the local staff of the Project consisted of:

- Chedly RAIS (Technical Director of the Project)

- Souha EL ASMI (Assistant to the Technical Director of the Project)
- Atef LIMAM (Assistant to the Technical Director of the Project)

- Salem TROUDI (Temporary Administrative Assistant).

1.2 Other staff working on Project Activities

In accordance with the tasks anticipated by the Project document, each partner appointed
from among his staff experts whose job it was to carry out the activities of the Project for
which he is responsible. The list of experts thus appointed is as follows:
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ICRAM | Leonardo TUNESI General coordination and activities MP1a, MP1b, and
MP2a
Maria Elena PICCIONE | GIS work for activities MP1 and MP2
Giulia MO Aspects relating to protected species for activity MP2
Prospecting for monk seal sites for activities MP1b and
PP2
Eva SALVATI Prospecting for marine biotopes for activity MP1b
Andrea MOLINARI Prospecting for marine biotopes for activity MP1b
Taira DI NORA Socio-economist for activities MP1 and MP2
Sabrina AGNESI GIS analysis and work for MP1
Questions related to fishing for activity MP2
Marta MANCA ZEICHEN | Remote sensing work necessary for activity MP1
UuBM Alfonso RAMOS ESPLA | General coordination and activities MP3a, MP3b, and
PP2b
José Luis SANCHEZ Activity PPla
Just BAYLE SEMPERE Prospecting for marine biotopes for activities MP3b and
PP1b
Pablo SANCHEZ JEREZ | Prospecting for marine biotopes for activities MP3b and
PP1b
Carlos VALLE PEREZ Prospecting for marine biotopes for activities MP3b and
PP1b
ATEN Emmanuel THEVENIN | General coordination and activities NW and RTS
Naik FAUCON Coordinating activities NW and RTS
Renaud DUPUY DE LA | Activities PP2
GRANDRIVE
Mathieu FOULQUIE Activities PP2

1.3 Coordination Meetings

The RAC/SPA invited those Mediterranean countries concerned by the Project to appoint vis-
a-vis who would keep up the link with the MedMPA Project team to implement Project
activities in their respective countries. The list of the vis-a-vis appointed is as follows:

Morocco  Abdelhakim BENHAMZA (vis-a-vis for the Project activities in the Al
Hoceima National Park)
Mustapha MARRAHA (vis-a-vis for organizing a national training
workshop)
Tunisia Habib BEN MOUSSA (vis-a-vis for national consultation actions and
for organizing a national training workshop)
Saba GUELLOUZ (vis-a-vis for field surveys)
Malta Alfred BALDACCHINO
Cyprus Gabriel GABRIELIDES
Marina ARGYROU (for organizing field surveys)
Israel Reuven ORTAL
Syria Akram Issa DARWISH

Page 6



It should be noted that despite the contacts that were made with the Algerian Ministry for
the Environment, it was impossible to obtain the appointing of a vis-a-vis with whom the
Project team could work on implementing Project activities in Algeria.

A first Coordinating Meeting was organized in Tunis from 26 to 30 April 2002. It was devoted
to reviewing the project objectives and coordinating the implementation of the first phase of
the Project. A second coordination meeting was held by the end of the first year of the
project. Its aims were (i) to take stock of the progress so far made in implementing the
project, (ii) further coordinate and harmonise the methodologies used by the Project’s field
surveys and (iii) coordinate the implementation of the activities planned for the second year
of the Project.

The agenda of the coordination meetings and their main results are attached to the present
report (Annex 1).
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2. Inventory of available documentation

Inventory of available documentation

Objective The objective of this action is to take into account the available data and
achievements.

Description Since one of the problems addressed by the Project is the insufficient
of the tasks information available on marine biological diversity in the Mediterranean, an
undertaken inventory of the available studies and documentation was prepared.

Results

- A computerized database containing bibliographic records for studies
and documentation available on biological diversity that are of
relevance for the project.
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- A document compiling the information contained in the relevant
studies and documents.

Problems encountered
in carrying out this
Action

For some Marine Protected Areas, it was noticeable that there was
insufficient information and documentation available.

Follow-up action
required

The information contained in the relevant studies and documents
will be used for the elaboration of management plans for the
areas concerned by the Project.
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3. Activity 1 (MP): Elaboration of Management Plans for
Marine Areas

3.1 Objective of the Activity

The objective of this Activity is to elaborate and, where possible, initiate the implementation
of management plans for the Marine Protected Areas concerned by the Project. For each
protected area included in the project, the process of elaborating the Management Plan is
intended to play a demonstrative role at national level. It includes field surveys to collect
biological and ecological data on the marine biotopes as well as a study of the relevant
socio-economic aspects. Based on the data collected, a provisional version of the
Management Plan will be elaborated and submitted for consultation with the relevant
stakeholders at local and national level. Some of the Management Plan measures will be
implemented for pilot and demonstrative purposes.

3.2 State of progress of the actions undertaken within the
context of implementing this Activity (MP)

3.2.1 The Management Plan of the Marine Area of Al
Hoceima National Park, Morocco (MP1)

Action MP1la: The Project's Preliminary Mission to Morocco

Dates 27 May - 2 June 2002

Objective To make preparations for the field survey

Participants | Chedly RAIS (RAC/SPA)

Leonardo TUNESI (ICRAM, Partner 1)

Taira DI NORA (ICRAM, Partner 1)

Abdelhakim BENHAMZA (Director of the Al Hoceima National Park)
Driss NACHITE (National Consultant)

Description Visit to the Rabat National Forestry Department

of the tasks During this visit, a brief description of the MedMPA Project and its activities in
undertaken Morocco was presented to the officer in charge of protected areas. In order to
harmonise the activities of the project with those being implemented in Al
Hoceima National Park within the framework of a GEF Project, it was essential
to review the activities to be undertaken by the two projects as well as the list
of equipment to be provided by both projects to the National Park.

Visit to the Cartographical Centre

After consultation with the person responsible for the Forestry inventories
concerning the availability of maps of interest for the Project, a visit to the
Cartographical Centre was organised. Only low resolution maps (1:50,000)
were available. Also these maps concern the land environment and give no
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Description
of the tasks
undertaken
(continued)

indication as to the marine part. It was therefore decided to elaborate a new
map for the area using a satellite image.

Visit to the Royal Moroccan Spatial Remote Sensing Centre (CRTS)

This visit aimed at gaining information about the availability of satellite

pictures that could be exploited by the Project, in particular to make

sufficiently precise maps for field surveys and the zoning plan. Discussion with

the people in charge allowed to conclude that the CRTS could provide:

- SPOT pictures (20 m precision) allowing 1:25,000 maps to be made

- IKONOS pictures (resolution=1 m)

- NOAA and LANDSAT pictures, used for producing temperature and surface
current maps.

Meeting with the Head of Service for the Al Hoceima Forests

The Al Hoceima National Park being supervised by the Service for Al Hoceima
Forests, a meeting was organised with the Head of this service. During the
meeting the activities anticipated by the MedMPA Project in Morocco and the
mission’s programme were reviewed. Part of the meeting was devoted to the
harmonisation of the Project's activities with those of the GEF Project being
implemented in Al Hoceima National Park. Considering that an order for a boat
had been put in as part of the GEF Project, it was agreed during the meeting
to give up the thought of providing a boat within the framework of the
MedMPA Project. The equipment hoped for within the MedMPA Project context
was: diving material, computer equipment, photocopier and educational
material.

Visit to the Al Hoceima Maritime Fishing Delegation
This visit allowed to get a general idea
about the maritime fishing situation in
Al Hoceima and to tell the people
responsible for fishing about MedMPA
Project activities in Morocco and thus
involve them as concerned actors of the
first order.

Visit to the Maritime Fishing

Technology Institute

This visit allowed (i) to see how far we can count on the support of this
Institute in carrying out the field surveys of the marine part of the Park and
(i) to assess the possibilities of a partnership between the Institute and the
National Park in order to bear this in mind when elaborating the Management
Plan.

Considering the performance of its equipment, particularly for hydrobiological
studies, this Institute could play a significant role as local partner of the
Project, particularly in taking detailed bathymetric measurements in the area
of the Park.
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Description
of the tasks
undertaken
(continued)

Field visit to the Al Hoceima National Park

Because of the unfavourable metereological conditions and the warning of two
days of bad weather received by the fishing delegation, we were forced to
cancel our sea trip. This led us to make a complete visit to the main sites of
the National Park by land and see how very hard it is to reach certain of these
sites.

This difficult land access helps protect
these sites but acts as a constraint on
valorization, follow-up and monitoring
activities. The port of Cala Iris, lying at
the extreme west of the Park, with a
good quality infrastructure, is an
excellent base for managing the marine
part of the Park. It was identified as belng of great interest for the field
surveys to be carried out at sea by the Project. It could be used as a base
from which the western marine part of the National Park could be surveyed.

Contacts with the European Commission Delegation in Rabat

During the visit he made to us on 16 May of last year, Mr. PETRIDES asked us
to establish contacts with the delegations of the European Commission in the
countries concerned by the MedMPA Project. The European Commission
delegation in Tunis gave us details allowing us to get in touch with Ms. Alicia
MARTIN (in charge of environmental affairs in the Commission’s delegation in
Rabat). Ms. MARTIN was told of our mission by Mr. PETRIDES. While we were
in Morocco it was not possible to meet her, since she was often in meetings
outside the head office of the Commission in Rabat. After several attempts,
we managed to speak with her over the telephone and describe the activities
of the Project in Morocco and the objectives of the preliminary mission.

Results

The preliminary mission enabled a great number of concerned actors to be
informed about the Project’s anticipated objectives and activities in Morocco.

The details of the composition of the team, the necessary equipment and
material and the programme of the field survey anticipated in September in Al
Hoceima were defined.

Follow-up action At the end of the preliminary mission

required

- Place the advertisements and make the consultations that are
necessary for recruiting National Consultants, especially
marine biologists who master diving.

- Solve the problem of availability of precise maps. Make one if
necessary and complete it with bathymetric measurements,
preferably before the start of the field survey next September.

- Establish collaboration with the Al Hoceima Maritime Fishing
Technology Institute to get its support for the field survey.
This collaboration must be official, n close consultation with
our Focal Point, and surrounded with the necessary provisions:
work programme, insurance, etc.
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Follow-up action Further studies are needed in order to describe some peculiar

required

aspects such as:

- Hydroclimatological data, such as air temperature, wind speed,
and wind direction

- Photogrammetric imagery

- Breeding areas

- Most valuable sites as regards presence and distribution of
gorgonian colonies (Paramuricaea clavata, Eunicella cavolinii,
E. singularis, E. verrucosa, etc.) and red coral (Corallium
rubrum)

- size and abundance of coastal fish assemblages

- Tourist

- Beaches fruition

- Recreational nautical activities

- Fishing activities

- Land use along coastal zone (e.g. house boats).

A national consultant should be hired to collect the above
information.

Action MP2b: The Drafting of the provisional Management Plan

Objective

This activity is aimed at preparing a provisional version of the Management
Plan for the marine area between Rdum Majjiesa and Rass Raheb, on the
basis of the recommendations of the CAMP Malta Project and the results of
the field survey undertaken within it.

Participants

Alfred BALDACCHINO (National Coordinator of the Activity)
Patrick SCHEMBRI (National Consultant)
Konrad PIROTTA (National Staff)

Prasseda GRECH (National Staff)

Chedly RAIS (RAC/SPA)

Atef LIMAM (RAC/SPA)

Leonardo TUNESI (ICRAM: Partner 1)
Giulia MO (ICRAM: Partner 1)

Eva SALVATI (ICRAM: Partner 1)

Andrea MOLINARI (ICRAM: Partner 1)
Taira DI NORA (ICRAM: Partner 1)

Sabrina AGNESI (ICRAM: Partner 1)

Maria Elena PICCIONE (ICRAM: Partner 1)
Marta MANCA ZEICHEN (ICRAM: Partner 1)
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Description
of the tasks
undertaken

The Management Plan is being elaborated according to the following steps:
1. Selection of most representative topics for each area

2. Context analysis

3. Application of the best suitable

Model :

4. Analysis of results s it —
5. Zoning proposal, and T
6. First management guidelines e

Two of the Maltese national staff O
undertook a mission to Rome by e L
the end of January 2003 to work -
with the experts of ICRAM to Jap—g
complement the map data el
available. N

L] iR i
IPRY R RNRRPERRRIEY |

L

Example of GIS data being used for the
elaboration of the zoning and management

Results

The following zoning scheme
was elaborated, by the
national team, in the basis of
the available data about the
marine vegetation
assemblages. It is based on
four protection levels with :
two buffer zones. The R
experts of ICRAM are
working on its  further L e

elaboration and refinement. P T

g

1]Level 1 Biotope (EEEER
Protection Zone P
(Areas of exceptionally high =

scientific, ‘ T
ecological cons. and :
aesthetic value) : A
2]Level 2 Biotope

Protection Zone

(Area of high ecological and

cons. value)
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Results
(continued)

3]Resource Protection Zone

(Areas with special economic,

social and scientific values)

4]General-purpose Areas

(Areas with moderately high scientific, economic, social and aesthetic values)
5]Primary Buffer Zone

6]Secondary Buffer Zone

The preliminary document including the
provisional version of the zoning plan and the
main recommendations for the management of
the marine area is expected to be ready by the
end of February 2003.

Problems encountered The lack of reliable socio-economic data related to the area of

in carrying out this Rdum Majjisa-Rass Raheb was the main hindrance to the rapid
Action elaboration of the outputs expected from this Activity.

Follow-up action To organise a consultation workshop in Malta to collect the
required opinion and views of the stakeholders about the proposed

management measures.
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3.2.3 The Management Plan of the Marine Area of the
Zembra and Zembretta National Park, Tunisia
(MP3)

Action MP3a: The Project’s Preliminary Mission to Tunisia

Dates

10-15 June 2002

Objective

The objective of this Activity, as set out in the Project document, is to carry
out a biological and ecological study and a study of the relevant socio-
economic aspects in order to elaborate a draft of a provisional version of the
Management Plan jointly with the authorities that are responsible for the
Protected Area, which will be submitted for consultation with other socio-
professional and economic actors concerned by the Protected Area.

Some of the Management Plan measures will be implemented for pilot and
demonstrative purposes.

Participants

Chedly RAIS (RAC/SPA)

Atef LIMAM (RAC/SPA)

Alfonso RAMOS ESPLA (UBM : Partner 2)

Habib BEN MOUSSA (APAL : Agence de Protection et d’Aménagement du
Littoral)

Saba GUELLOUZ (APAL)

Karim BEN MUSTAPHA (National Consultant)

Skander BEN SALEM (National Consultant)

Description
of the tasks
undertaken

Technical coordination meeting with the UBM expert

A coordination meeting was organized with Alfonso RAMOS, an expert in
marine biology and the UBM’'s coordinator of Project activities. At this
meeting, we presented the documentation and the information and data
collected concerning the Zembra and Zembretta National Park. This
particularly included biological data deriving from the study on the marine
benthos of the Island of Zembra done in
1986. This study enabled the island’s
biological, geomorphological and aesthetic
richness and importance to be highlighted.
Mr. RAMOS shared with us other results of
work he has done in the marine part of the
island, in this way confirming the island’s
conservation interest. On the basis of already-
collected data we drew up together a _ _ cal
provisional work programme for the field survey, to be presented and
submitted for consultation to the competent authorities and the actors
concerned by the Project during this preliminary mission.
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Description
of the tasks
undertaken
(continued)

Visit to the Tunisian National Institute of Agronomy (INAT)

The aim of this visit was to collect further data on the Zembra and Zembretta

National Park. To this end, we visited the fishing and aquaculture laboratory,

where we had a discussion with two marine biology teachers from this

department, who work with RAC/SPA as national consultants within the SAP

BIO Project. The visit was fruitful and enabled:

- useful documentation to be collected on the area

- a dragnet to be obtained for studying biotopes, communities and the
impact of fishing on these biotopes in the marine environment of the
Islands of Zembra and Zembretta.

Coordination meeting at the APAL

The main objective of this meeting was to coordinate the logistic and

organizational aspects of the field survey. Discussion focused on:

- the dates to be suggested for the field survey, which will last about fifteen
days

- the equipment and material requirements for this survey

- accommodation possibilities on the island.

Since the Zembra and Zembretta National Park is under military control, it was
decided that a list of requirements should be prepared and submitted to the
Ministry of National Defence to see how far it can give us the necessary help.

Also, given that the field survey will require deep diving, it was thought
advisable to call on the support of the Navy to guarantee security during the
diving prospection work, as was done for the marine prospection work in the
La Galite National Park, which was directed by the APAL jointly with the Navy.

Field visit to Zembra

This visit, made on board one of the Navy’'s
boats, enabled us to confirm the island’s
conservation interest. The marine part is
particularly rich due to the presence of the
endemic Mediterranean species Posidonia
oceanica. As well as its biological and
ecological interest, the island is of exceptional
geomorphological and aesthetic beauty.

The visit was of major importance in that it showed us the infrastructure in
the island: as well as the small, sheltered port
of registry, there are a few fairly well fitted
out bungalows, managed by the Army. They
can be used for accommodation during field
surveys. The island is supplied with electricity
and water for daily use, but there is no
drinking water. A big covered terrace is built
onto the port dock and can be used for
depositing field equipment.

Meeting with representatives from the concerned ministries
This meeting took place in the APAL's premises; representatives from other
departments and institutions (the Navy, the National Institute of Marine
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Description
of the tasks
Undertaken
(continued)

Science and Technology (INSTM), the Regional Agricultural Development
Board (CRDA)) were present.

At the meeting, three presentations were made:

- Presentation on activities related to the marine part of the Zembra and
Zembretta National Park and on the provisional programme of field
surveys as part of the MedMPA Project (RAC/SPA)

- Presentation on activities related to the land part of the Zembra and
Zembretta National Park as part of the MedWetCoast Project (APAL)

- Presentation on the biological richness of the marine part of the Zembra
and Zembretta National Park (INSTM).

These presentations aimed at finalizing the activities regarding the Zembra
and Zembretta National Park, and further harmonising these, particularly for
elaborating management plans for both the marine and land parts. Also, the
presentation on the provisional programme for the field surveys was
discussed, gone into and finalized, bearing in mind the recommendations
made by all the representatives.

Results

The preliminary mission helped inform the concerned actors, particularly the
competent authorities, about the anticipated objectives and activities of the
Project in Tunisia, and enabled a detailed programme of field surveys to be
finalized.

Problems encountered | Planned for May 2002, this survey was only done in June 2002.
in carrying out this However, this delay — due to the UBM staff being already engaged

Action

in activities that had been planned long beforehand — had no
negative effect on the continuation of the Project activities.

Follow-up action - Plan to carry out the marine prospection mission in the second

required

fortnight in September or the first fortnight in October

- Start discussions to see if it is possible to call on the Navy's
payments department for marine prospection work

- Prepare a Plan B scenario in case the Navy's offer is not
compatible with the budgetary means allocated by the Project.

For the remaining duration of the Project

It is vital, when elaborating the Management Plan for the marine
part of the Zembra and Zembretta National Park, that we bear in
mind the elements and recommendations elaborated in the
Management Plan for the land part, and try to harmonise the
recommendations for the two management plans as best we can.
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Action MP3b: The Field Survey in Zembra and Zembretta National Park

Dates

11-20 November 2002

Objective

The main objective is preparing a zoning design, based on bionomical

mapping and uses, in view to elaborate a Management Plan for the marine

area. The specific objectives are:

- Identifying and classifying the marine biotopes occurring in the National
Park area

- Collecting data on the distribution of the sea-grass meadows and other
assemblages of importance for the marine environment

- Study the fish assemblages structure and distribution as target group for
the management plan

- Inventory of the species listed in the annexes to the SPA Protocol

- Elaborating a photographic library.

Participants

Atef LIMAM (RAC/SPA)

Adel BOUAJINA (RAC/SPA Consultant)

Alfonso RAMOS ESPLA (UBM: Partner 2)

Just BAYLE SEMPERE (UBM: Partner 2)

Carlos VALLE PEREZ (UBM : Partner 2)

Pablo SANCHEZ JEREZ (UBM : Partner 2)

Saba GUELLOUZ (APAL : Agence de Protection et d’Aménagement du Littoral)
Karim BEN MUSTAPHA (National Consultant)

Afif OTHMAN (Technician)

Hamed BEN DHAFER (Tactician)

Description
of the tasks
undertaken

The field survey mission was organised as follows:

Days (Nov.) |11 |12 (13|14 15|16 |17 18|19 |20
Arrival/departure of UBM experts X X
Logistic and technical preparations X | X |X
for the mission
Arrival in/departure from the island X X
Marine prospection work X | X |xX [X

Marine prospection work for small
and medium depths was done by
direct observation while diving. These
dives were done to (i) study the sites
which had not yet been studied and
(i) prospect firsty - weather
conditions permitting — particularly to
the west of the island.

For the various sites prospected, the approach followed aims at mapping,
inventorying, counting and studying density (Posidonia meadows, algae,
fishes, limpets, organogenic formations such as Dendropoma, Astroides, etc.).
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Results

During this first field survey a total of 6 sites were surveyed: 5 around Zembra
Island and 1 to the south of Zembretta Island. The activities carried out were

on:

Here are the main preliminary results:

Community mapping

Study of target species
Evaluation of fish assemblages
Video and photo.

High density and healthy meadows of
Posidonia oceanica on sandy and
rocky substrates

Presence of Astroides calycularis
populations

Circalitoral communities with
high biodiversity of sponges
and other invertebrates

Very diverse and relatively high
biomass of algae community
with low grazing impact
Presence of target species: S el
Pinna nobilis, Pinna rudis, Patella ferruginea, Dendropoma petraeum,
etc.

Presence of highlight fish species.

Problems encountered | The field survey took place in excellent conditions from the
in carrying out this

Action

technical, logistic and organizational point of view. But the
metereological conditions were bad on the first days, which
delayed departure to the island for two days.

Follow-up action

required

Data collected during this first mission must be supplemented

during the next missions by:

- Data on the distribution and structure of communities,
particularly in the deep areas of the marine part of the Park

- Bathymetric readings

- If possible, sampling by trawl or dragnet outside the forbidden
area that lies around Zembra and Zembretta Islands.

The data already collected during this first mission must be
compiled within a GIS database to be used for elaborating a
zoning plan.
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